Plan for the next week

Over the next week our plan is to effectively wrap up everything, as of Wednesday (19/5) we are done with almost all features, except for the feature to transfer funds between bank accounts which would conclude the project.

- That part of the project would be completed by **Aryaman and Hung** (transferring funds between bank accounts feature).
- Following that we plan to carry out a few tests, by setting up 5-10 accounts between the bank, and conducting transactions between these accounts. This part of the process would be carried out Allen. These tests would include transfer of money from accounts with not enough money to carry out the transfer.
- We would also plan to carry out an "input sanitation" which would involve making sure that functions do not take an invalid input. Allen and Hung
- We also plan to run all functions/classes on the main file and make it easily comprehend able for the assessors. This would involve making another function file for each of the functions on the main. Aryaman